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WORK PERFORMED 
The work performed over the last month has been the completion of the stone fill on the south side of 
the project and under the bridge, the added under drain, the steel girders have been installed with the 
shear studs, the seeding has also been done on the south side of the project. 
 
PROBLEMS AND DELAYS 
The stainless steel reinforcing had some questions and concerns with the testing and have been 
resolved at this time with a change of design to come in the next few days. The next issue we are 
currently facing is the holes in the girders for the horizontal reinforcing to pass through. They do not 
line up well enough for the reinforcing to pass through and have the clearance in the wall. The 
designers are working on a solution. The top of beam information has been recorded and passed 
back to the designers for haunch design to be completed. 
 
DEVIATIONS  
There is ledge under wing wall 4 that may pose a problem. Once we get to excavating for wall 4 a 
profile will be established and a proposal to raise the wing wall above the ledge. 
 
CURRENT CRITICAL PATH 
The current critical path runs the concrete deck and all the finishes. The critical path has not changed 
since the beginning of the project. Activities have been added to identify the split in approach slab 
construction due to the ok left to perform on wing wall 3. 
 
POTENTIAL PROBLEMS 
Paving after October 15th may become a problem with the weather and will have to watch closely for 
warm enough days to achieve adequate compaction. 
 


